CPE Diary

- CPE Diary for Second Hand Book Store Website Project

Week No: 1

Activity Planned:

Structure of project and data flow.

Activity Executed:
User Datagram and ER Diagram

Reason for Delay if Any:

None.

Correction Measures Adopted:

No corrections were necessary as activities were not executed this week.

Remark and Signature of the Guide:

Week No: 2

Activity Planned:

Installation of the required software for developing the project.

Activity Executed:

- Hardware and Software Specification
- Software Requirements:

Technology: Python Django

IDE : Visual Studio Code.

Client Side Technologies: HTML, CSS, JavaScript , Bootstrap

Server Side Technologies: Python

Data Base Server: Sqlite

Operating System: Microsoft Windows/Linux

- Hardware Requirements:

Processor: Pentium-III (or) Higher

Ram: 64MB (or) Higher

Hard disk: 80GB (or) Higher

Reason for Delay if Any:

None.

Correction Measures Adopted:

No corrections were necessary as activities were not executed this week.

Remark and Signature of the Guide:

Week No: 3 and 4

Activity Planned:

Implementation of frontend.

Activities Executed:

During Weeks 3 and 4, the frontend of the Second Hand Book Store website was developed using HTML, CSS, JavaScript, and Bootstrap.

Frontend Modules:

- User Authentication Module: Allows users to register, login, logout, and manage their account details.
- Book Listing Module: Displays a list of available books with options to filter and search based on criteria such as title, author, genre, and price.
- Book Details Module: Provides detailed information about a selected book, including its description, price, condition, and seller details.
- Shopping Cart Module: Enables users to add books to their shopping cart, update quantities, remove items, and proceed to checkout.
- Checkout Module: Facilitates the checkout process, where users can review their selected items, provide shipping and payment information, and confirm their order.
- Order History Module: Allows users to view their past orders, including order details, status, and tracking information.
- User Profile Module: Allows users to manage their profile information, including contact details, shipping addresses, and communication preferences.

Reason for Delay if Any:

None.

Correction Measures Adopted:

No corrections were necessary as frontend development proceeded as planned.

Remark and Signature of the Guide:

Week No: 5, 6, and 7

Activity Planned:

Implementation and completion of backend.

Activities Executed:

During Weeks 5, 6, and 7, the backend of the Second Hand Book Store website was developed using Python Django. Specific modules such as user authentication, book management, cart functionality, and order processing were implemented. The backend was designed to handle requests from the frontend, manage database interactions, and ensure smooth functioning of the website.

Reason for Delay if Any:

None.

Correction Measures Adopted:

No corrections were necessary as backend development proceeded as planned.

Remark and Signature of the Guide:

Week No: 8 & 9

Activity Planned:

Studying and implementation database connectivity.

Activities Executed:

During Weeks 8 and 9, database connectivity was implemented using SQLite. The database schema was designed to store information about books, users, orders, and other relevant data. CRUD operations were implemented to allow seamless interaction between the backend and the database, ensuring data integrity and security.

Reason for Delay if Any:

None.

Correction Measures Adopted:

No corrections were necessary as the database connectivity implementation proceeded as planned.

Remark and Signature of the Guide:

Week No: 10

Activity Planned:

Reviewing the project and implementation of changes.

Activities Executed:

During Week 10, the project was thoroughly reviewed to identify any issues or areas for improvement. Necessary changes were implemented based on feedback from testing and user feedback. The implementation was monitored closely to ensure that all modifications were successfully integrated without introducing new errors or bugs.

Reason for Delay if Any:

None.

Correction Measures Adopted:

No corrections were necessary as the review process proceeded as planned.

Remark and Signature of the Guide:

Week No: 11

Activity Planned:

Testing the project.

Activities Executed:

During Week 11, the project underwent comprehensive testing using both manual and automated methodologies. Functional testing, usability testing, performance testing, and security testing were conducted to ensure the quality and reliability of the Second Hand Book Store website. Test cases were executed, and any issues identified were addressed promptly.

Reason for Delay if Any:

None.

Correction Measures Adopted:

No corrections were necessary as the testing process proceeded as planned.

Remark and Signature of the Guide:

Week No: 12

Activity Planned:

Deployment of the project.

Activities Executed:

During Week 12, the project was deployed to a live server to make it accessible to users. The deployment process involved configuring the server environment, transferring files, setting up databases, and ensuring compatibility with different browsers and devices. Continuous monitoring was performed post-deployment to address any issues that arose.

Reason for Delay if Any:

None.

Correction Measures Adopted:

No corrections were necessary as the deployment process proceeded as planned.

Remark and Signature of the Guide:

Week No: 13

Activity Planned:

Finalize the project report (BlackBook), project presentation, and whole project.

Activities Executed:

During Week 13, the final touches were put on the project report, including sections such as acknowledgment, abstract, introduction, hardware and software requirements, system analysis, implementation issues, system design, user screens, coding, and conclusion. The BlackBook report was finalized, ensuring all necessary information was included and presented in a clear and concise manner.

Reason for Delay if Any:

None.

Correction Measures Adopted:

No corrections were necessary as the finalization of the project report proceeded as planned.

Remark and Signature of the Guide: