CPP Diary

- Weakly Diary for Pre-Owned Book Store Website Capstone Project

Week No: 1

Activity Planned:

Finalization of project team and allocation of project guide.

Activities Executed:

During Week 1, we convened a meeting to finalize the project team composition. We discussed each member's strengths, interests, and availability to ensure a well-rounded team. After careful consideration, roles were assigned based on expertise and experience. Additionally, we reached out to potential project guides, presenting our project idea and seeking guidance. Fortunately, we were able to secure a knowledgeable guide who expressed enthusiasm for our project.

Reason for Delay if Any:

None.

Correction Measures Adopted:

No corrections were necessary as we successfully completed the planned activities within the allocated time frame.

Remarks and Signature of Guide:

Week No: 2

Activities Planned:

Identify the project domain and area.

Activities Executed:

In Week 2, we delved into extensive research to identify the specific domain and area for our project. We explored various aspects of Pre-Owned bookstores, including market trends, customer preferences, and technological advancements in e-commerce platforms. Through thorough analysis and brainstorming sessions, we narrowed down our focus to create a user-friendly online platform for Pre-Owned book enthusiasts.

Reason for Delay if Any:

None.

Correction Measures Adopted:

No corrections were needed as we successfully completed the planned activities on time.

Remarks and Signature of Guide:

Week No: 3

Activities Planned:

Submission of Project Proposal/Project ideas by project team and finalization of project ideas by project guide.

Activities Executed:

During this week, the project team collaborated to develop a comprehensive project proposal outlining the objectives, scope, methodology, and expected outcomes of the Pre-Owned Book Store website. Each team member contributed their ideas and insights to create a well-rounded proposal. After submission, we engaged in discussions with our project guide, incorporating their feedback and suggestions to finalize the project concept.

Reason for Delay if Any:

None.

Correction Measures Adopted:

No corrections were necessary as we completed the planned activities as scheduled.

Remarks and Signature of Guide:

Week No: 4

Activities Planned:

Information Collection.

Activities Executed:

During Week 4, we focused on gathering relevant information for our Pre-Owned Book Store project. This included researching existing online bookstores, studying user behavior patterns, and analyzing competitor websites. We also conducted surveys and interviews to understand the preferences and requirements of potential users. Additionally, we compiled data on book categories, pricing models, and shipping logistics to inform our platform's design and functionality.

Reason for Delay if Any:

None.

Correction Measures Adopted:

No corrections were necessary as we successfully completed the planned activities within the allocated time frame.

Remarks and Signature of Guide:

Week No: 5

Activities Planned:

Literature Survey.

Activities Executed:

In Week 5, we conducted an extensive literature survey to explore relevant studies, articles, and publications related to online bookstores, e-commerce platforms, and user experience design. This survey provided valuable insights into industry best practices, emerging trends, and potential challenges. We synthesized the findings to identify key concepts and methodologies that would guide our project development process.

Reason for Delay if Any:

None.

Correction Measures Adopted:

No corrections were needed as we completed the planned activities on time.

Remarks and Signature of Guide:

Week No: 6

Activities Planned:

Problem Definition.

Activities Executed:

During this week, we defined the primary problem our Pre-Owned Book Store website aims to address. After analyzing market research data and user feedback, we identified the need for a convenient and accessible platform for buying and selling Pre-Owned books. Our goal is to provide a solution that offers a wide selection of affordable books while fostering a community of book lovers.

Reason for Delay if Any:

None.

Correction Measures Adopted:

No corrections were necessary as we successfully completed the planned activities within the allocated time frame.

Remarks and Signature of Guide:

Week No: 7

Activities Planned:

Proposal Methodology.

Activities Executed:

In Week 7, we outlined the methodology that will guide our project implementation. This involved defining the project's scope, identifying key deliverables, and establishing a timeline for development milestones. We also discussed the technical approach, including the choice of programming languages, frameworks, and tools. Additionally, we refined our user interface design and functionality based on feedback from stakeholders.

Reason for Delay if Any:

None.

Correction Measures Adopted:

No corrections were needed as we completed the planned activities on time.

Remarks and Signature of Guide:

Week No: 8

Activities Planned:

Resources Required.

Activities Executed:

During Week 8, we assessed the software and hardware resources required for the implementation of our Pre-Owned Book Store website. This included identifying the necessary programming languages, database systems, hosting services, and development tools. We also evaluated the availability of technical expertise within the project team and explored options for outsourcing specialized tasks if needed.

Reason for Delay if Any:

None.

Correction Measures Adopted:

No corrections were necessary as we successfully completed the planned activities within the allocated time frame.

Remarks and Signature of Guide:

Week No: 9

Activities Planned:

Action Plan.

Activities Executed:

In Week 9, we developed a detailed action plan outlining the tasks, dependencies, and deadlines for the development, testing, and deployment phases of our project. We divided the work among team members based on their expertise and availability, ensuring a coordinated and efficient approach to project execution. Additionally, we established protocols for communication, progress tracking, and issue resolution to streamline the development process.

Reason for Delay if Any:

None.

Correction Measures Adopted:

No corrections were necessary as we completed the planned activities on time.

Remarks and Signature of Guide:

Week No: 10

Activities Planned:

Report Writing.

Activities Executed:

During the final week, we dedicated our efforts to writing a comprehensive report documenting the entire Pre-Owned Book Store project. This report includes an overview of the project objectives, methodology, implementation details, challenges encountered, and lessons learned. We also included user manuals, technical documentation, and a reflection on the project's significance and potential impact.

Reason for Delay if Any:

None.

Correction Measures Adopted:

No corrections were needed as we successfully completed the planned activities within the allocated time frame.

Remarks and Signature of Guide: